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1. INTRODUCTION
The Resource Planning Act (RPA) of 1974 and later amended by the National
Forest Management Act (NFMA) of 1976 is the Congressional mandate to the
U.S. Forest Service to prepare land management plans (LMPs) for all 150
P	 forests under their Jurisdiction.: The RPA and NFMA provide general guide-
lines on how the LMPs will be developed. The Renewable Resources Inventory
(RRI) project of the AgRISTARS p.°ogram has pl .,iced a high ^priority task to
provide the national forests with a computer based land information support
system (LISS) using remote sensing technology to support and supplement the
preparation and development of the LMPs. The proposed task is to last five
years. This document outlines an implementation plan for LISS developed
based on current remote sensing and computer technology, adapting a
Geographic Information System (GIS) approach. Section 2 states the objec-
tive and scope rF the plan, Section 3 discusses tasks planning and the
various requirements definitions. Section a details computer technology
system capability development, including the survey of existing GIS, the
definition of new software requirments and new applications programming.
In Section 5, the necessary research and development support for procedural
development is discussed, Section 6 outlines an exploratory experiment
or pilot test, based on the developed procedures, beginning from the
experiment design and ending in the accuracy assessment. The procedures
are than to be evaluated by the forest users (Section 7) before final tech-
nology transfer can take place as discussed in Section S. A rough schedule
of the plan is also included.
1
--
2. OBJECTIVE ANI SCOPE
The objectives of the plan are;
a. To specify the objectives of the LISS as documented in AgRISTARS/RRI
4
Implementation Plan,
b, To identify major activities, the interactions between the activities,
and all schedules and deliverables.
X
The scope of the plan is to document the necessary resources and time frame
in order to carry out the plant
I
4
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3. TASK PLANNING
The task planning consists of two sections:
a. Requirements definition, Section 3.1, where the requirements to support
Forest Service data analysis for the land management process are
developed, and
b. Task plan development, Section 3.2, where the task plans for the transfer
of technology to support implementation of a Forest Service Land
Information Support System are developed. Ma,or milestones and
deliverables are also identified in the task plans.
3.1 REQUIREMENTS DEFINITION
3.1.1 OBJECTIVE
To define, develop, and determine a set of requirements with inputs from
the Forest Service on how remote sensing data analysis technology can be
developed, evaluated, and transferred to support the Forest Service Land
Management process.
3.1.2 MAJOR ACTIVITIES
Two levels of requirement documents will be written. The first one is the
preliminary requirements needed by the task plan to carry out a pilot test
project at San Juan National Forest (SJNF). The inputs to this requirements
document are the San Juan Land Management Planning documentations and the
Forest Service reviewed Land Management Planning preliminary requirements,
3i
The second rego"-ements document will draw input from the Forest Service
Land Management Planning final requirements written after the pilot test and
the conclusion of a system study of the Land information Support System
environment. The document will feed the updated task plan for the technology
transfer.
3.1.3 MILESTONES AND DELIVERABLES
3.1.3.1 Milestones
Input milestones for the preliminary requirements document are:
a. SJNF field trip by 4/1/81.
b. Land Management Planning Support System preliminary requirements outline
by 6/1/81.
c. Forest Service reviewed final requirements by 9/15/81.
Input milestones for the technology transfer requirements document are:
a. Forest Service Land Management Planning final requirements by 1/15/83.
b. Forest Service land Management Planning system study completed by 4,1/83.
3.1.3.2 Deliverables
a. Pilot test requirements document by 10/1/81. This document feeds pilot
test task plan, Section 3.2; and Research and Development procedure
development, Section 5.1.
b. Technology transfer requirements document by 6/l/83. This document feeds
updated task plan, Section 3.2 and the technology transfer LCD's, Section
8.1.
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3.2 TASK PLAN DEVELOPMENT
3.2.1 OBJECTIVE
To develop task plan that provide overall direction and control for using
remote sensing data analysis technology for Forest Service Land Information
support system (RRI task 6-4).
3.2.2 MAJOR ACTIVITIES
A two-phase approach is used to develop the task plan. The initial phase of
the task plan draws input from the pilot test requirements document in order
to provide specification for the experiment design for the pilot test.
During the second phase, the updated task plan draws input from the tech-
nology transfer requirements document and serve as input mielstone to the
technology transfer plan.
3.2.3 MILESTONES AND DELIVERABLES
3.2.3.1 Input Milestones
a• Forest Service reviewed pilot test requirements for phase 1 task plan by
9/15/81.
n	 b. Technology transfer requirements document for updated task plan by
6/1/83.
3.2.3.2 Deliverables
i	
a. Preliminary draft of task plan by 6/1/81,
x
e
	 b. Phase 1 task plant by 10/1/81. This task plan is needed for the
experiment design of the pilot test, Section 6.1.1.
5
.c. Updated task plan by 8/1/83. This task plan is needed for the final
technology transfer plan, Section 8.2.
3
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4. SYSTEM CAPABILITY DEVELOPMENT
This section discusses the system support needed in order to carry out RRI
tasks. In particular, the system support ,needed to carry out procedure
development and the pilot test discussed in Sections 5 and 6, and for tech-
nology transfer, Section g is outlined.
4.1 RRI/CUDL5 SYSTEM STURY
4.1.1 OBJECTIVE
To study the role that can be played by the GIS software in the EODLS envi-
ronment to carry out the pilot test, and to study the Forest Service Land
Management Planning system environment to carry out the technology transfer..
4,1.2 MAJOR ACTIVITIES
There are two major activities. In the first one, VICAR and other GIS
software that have been used to support RRI work will be evaluated at EODLS.
This software, together with additional software requirements identified in
the Research and Development procedure development, will be used to support
application programming for the pilot test. In the second activity, Forest
•	 Service Land Management Planning system environment will be studied given
the Forest Service Land Management Planning final requirements, in order to
identify additional support needed for technology transfer.
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4.1.3 MILESTONES AND DELIVERABLES
4.1.3.1 Input Milestone
F a. EODL implementation on AS/3000 tracking by 4/15/81,
b, VICAR implementation on AS/3000 completion by 8/1/81.
c, RIDS/Agena and other GIS study by 9/1/81.
d, Forest Service Land Management Planning final requirements by 1/15/83.
4.1.3,2 Deliverables
a. RRI/GIS study report by 10/1/81. This report will initiate definition
of software requrmeent, Section 4.2.
b, Forest Service Land Management Planning study report by 4/1/83. This
report will be used by the requirements definition, Section 3.1; updated
task plan, Section 3,2; and, transfer plan, Section 8.2.
4.2 RRI/EODLS SOFTWARE REQUIREMENT DEFINITION
4.2.1 OBJECTIVE
To define software requirements in the EODLS environment in order to carry
out the pilot test as discussed in Section 6.
4.2.2 MAJOR ACTIVITIES
h	
A set of RRI/GIS software requirements are defined based on the VICAR/GISt
study in Section 4.1. After system implementation, with additional require-
ments from the procedure development, Section 5.1, and from MAIS interface
study, a set of pilot test software requirements will then be defined for
application programming and implementation.
8
4.2.2.1 Input Milestones
Input milestones for software requirements for RRI/GIS from GIS study is
10/1/81. Those requirements for pilot test from procedure development is
1/1/82. The MAIS/LISS interface requirements is due 2/l/82.
4.2.2.2 Deliverables
Pilot test software requirements for application programming, Section 4.3
by 3/1/82.
4.3 RRI/EODLS SUPPORT SYSTEM APPLICATIt;N PROGRAMMING
4.3.1 OBJECTIVE
To implement application programming on EODLS system in order to carry out
the pilot test discussed in Section 5.
4.3.2 MAJOR ACTIVITIES
Application programming is done using both RRI/GIS and EODL facilities for
procedure development. When the task plan is written, and pilot test soft-
ware requirements received, application programming is then implemented on
the RRI system for pilot test. The start of implementation is subjected to
d
the installation of the RRI/EODL5 and RRI/GIS hardware systm.
9
4.3.3 MILESTONES AND DELIVERABLES
4.3.3.1 Input Milestones
The input milestones for application programming implementation are:
a. Preliminary RFD procedure by l/l/82.
b. Pilot test software requirements by 3/l/82.
4.3.3.2 Deliverables
Fully implemented system by 8/1/82 for procedure shakedown, Section 5.1.
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5. RR U RESEARCH AND DEVELOPMENT SUPPORT
This sect on discusses the research and development support needed to carry
out the pilot test in the San Juan National Forest. Emphasis will be placed
on the identification of one procedure which is to b p 'tested and documented
for renewable resource inventory using the Landsat MSS and other remote sen-
sing data together with other ancillary information for the Sai Juan National
Forest.
5.1 PROCEDURE DEVELOPMENT
5.1.1 OBJECTIVE
To identify a procedure which is to be tested and documented on how Landsat
and other remote sensing data together with ancillary information such as
topographic and soil type can be used for renewable resources inventory. The
procedure will be evaluated over the San Juan National Forest, but the
development will continue with the goal that it be applicable to all national
forests.
5.1.2 MAJOR ACTIVITIES
Labeling and classification procedure development efforts will receive input
from the documented requirements definitions and be constrained by the hard-
ware and software support available from RRI/GIS and EODLS as discussed in
Section 4. During the process of procedure development, additional software
-:	 requirements will be generated and fed into the software requirements
definition of the support system, Section 4.2. Before the pilot test data
11
analysis begins and after the final implementation of the procedure completes,
a two-month shake down of the procedure is also planned.
.	 5.1.3 MILESTONES AND DELIVERABLES
5.1.3.1
	
In uMilestones
a. EODLS system implementation completed 8/1/81.
b. SJNF Land Management Planning Draft requirements by 10/1/81.
C, Pilot test software requirements document by 3/1/82,
d. RRI/GIS and EODLS system implementation completed by 8/l/82.
5.1.3.2 Deliverables
The deliverables for procedure development are:
a. Preliminary procedure available by 1/1/82 for pilot test design, Section
6.1.1; and additional software requirements definition, Section 4.2.
b. RRI/Land Management Planning procedure available for pilot test analysis,
Section 6.2 by 10/1/82.
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6. LAND MANAGEMENT PLANNING PILOT TEST
This section discusses the Land Management planning Pilot Test. The purpose
of the pilot test is to quantitatively evaluate a selected set of Landsat
data analysis techniques developed in Section 5 against San Juan National
Forest Land Management Planning performance goals in order to provide a set
of recommendations to support the transfer of a selected set of technology
to Forest Service to support the implementation of a Land Management Planning
support system.
Section 6.1 discusses the design aspect of the pilot test. Section 6.2
discusses how the pilot test is to be carreid out, and in Section 6.3, how
the pilot test is to be evaluated against a set of accuracy assessment
criteria.
6.1 LAND MANAGEMENT PLANNING PILOT TEST DESIGN
6.1.1 OBJECTIVE
To provide a detailed experiment design, an implementation plan in order to
carry out the pilot test.
6.1.2 MAJOR ACTIVITIES
a. Experiment Design: The experiment design phase of the activity takes
the pilot test requirements document from Section 3.1, the task plan
from Section 3.2 and integrate the site study, the data requirements,
the available best procedure from Section 5.1, etc. in order to come
up with the overall design.
13
b, Implementation Plan; After the .
 completion of the experiment design, the
procedures and methodologies used in the pilot test will be implemented
in EODLS facilities in order to come up with a RRI/GIS and EODLS system
for carrying out the pilot test,
6.1.3 MILESTONES AND DELIVERABLES
6,1.3.1 Input Milestones
a. Pilot test documents from Section 3.2 for experiment design by 10/1/81.
b. Preliminary procedure developed in Section 5.1 by 1/1/82 for experiment
design.
6.1.3.2 Deliverables
a. Experiment design completion by 5/1/82 for implementation plan, Section
6.1.2.
b, Final implementation plan completed by 9/1/82 % order to carry out the
actual pilot test, Section 6.2.
6.2 LAND MANAGEMENT PLANNING PILOT TEST ANALYSIS
6.2,1 OBJECTIVE
To carry out the pilot test over San Juan National Forest, collect data and
perform the analysis.
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6.2.2 MAJOR ACTIVITIES
The Land Information Support System pilot test over San Juan National Forest
will be carried out according to the experiment design, and the implementation
plan. Data collected during the pilot test and the applicability to the
procedure will be carefully analyzed.
6.2.3 MILESTONE'S AND DELIVERABLES
6.2.3.1 Input Milestone
The pilot test begins when the implementation plan is completed (Section 6.1.2)
and the RRI/LMP procedure ready for testing (Section 5.1). All these should
occur by 10/1/82.
6.2.3.2 Deliverables
The analysis should be completed and ready for accuracy assessment by 4/l/83,
6.3 ACCURACY ASSESSMENT FOR LAND MANAGEMENT PLANNING EXPLORATORY EXPERIMENT
6.3.1 OBJECTIVE
To assess the success of the test plan according to criteria established
in the experiment design.
6.3.2 MAJOR ACTIVITIES
Assessing the accuracies of the pilot test with criteria established in the
r;
	 experiment design, against the ground truth collected over the San Juan
National Forest. Recommend improvements.
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6.3,3 MILESTONE AND DELIVERABLES
6.3.3.1 In ut Milestone
a	 Final analysis results from Section 6,2 by 4/1/83.
I^
6,3.3,2 Deliverables
Final evaluation and recommendation document by 8/1/83, This document will
be used for Forest Service user evaluation, Section 7,0, and as input to the
technology transfer plan, Section 8,2,
16
7. USC^Rk EVALUATION
7.1 OBJECTIVE
After the completion of the San Juan National forest pilot test, the data
analysis results and accuracy assessment evaluation documentation will be
used by the forest Service for further evaluation from end user point of
view.
7,2 MAJOR ACTIVITY
The activities will be determined by the forest Service.
7.3 MILESTONE AND DELIVERABLES
7,3,1 INPUT MILESTONE
Pilot test accuracy assessment evaluation document by 8/l/83.
7,3,2 DELIVERABLES
Forest Service evaluation report by 11/1/83. This report will be an input to
the technology transfer plan as discussed in Section 8,2.
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8. TECHNOLOGY TRANSFER
The evaluations and recommendations resulted from the pilot test from all
participating agencies will be integrated with the final Forest Service
Land Management Planning requirements for transfer of technology to support
the Forest Service Land Information Support System by the end of fiscal
year 1985,
8.1 TECHNOLOGY TRANSFER ICD"S
8.1.1 OBJECTIVE
To define and document the agree-upon roles played by NASA and Forest Service
in terms of resources and personnel for the technology transfer to support
Forest Service Land Management Planning system.
8.1.2 MAJOR ACTIVITIES
a. Define roles and responsibilities of the two agencies in terms of
resources and personnel.
b. Document the agree-upon roles between the agencies.
8.1.3 MILESTONES AND DELIVERABLES
8.1.3.1 Input Milestone
The ICD is triggered by the Forest Service final Land Management Planning
requirements document to be available by 1/15/83, and the technology transfer
requirements document from Section 3.1 available by 6/1/83.
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8.1.3.2 Deliverables
Final technology transfer ICO's to transfer plan, Section 8.2 by 8/1/83,
'	 8.2 TECHNOLOGY TRANSFER PLAN
8.2.1 OBJECTIVE
To draw up a technology transfer plan for transfer of remote sensing technology
to support the Forest Service Land Management Planning system.
8.2.2 MAJOR ACTIVITIES
The transfer plan begins with a study of the Forest Service Land Management
Planning system capability. It then integrates the transfer task plan, the
Pilot test final evaluations and recor!iendations, the Forest Service user
evaluation and comes up with a final technology transfer plan.
8,2.3 MILESTONES AND DELIVERABLES
8.2.3.1 Input Milestones
a. Forest Service Land Management Planning system capability study document
by 4/1/83.
b. Transfer ICD's by 8/1/83,
c. Forest Service user evaluation of pilot test document by 11/1/83.
8.2.3.2 Deliverable
A final technology transfer plan by 1/15/84 for initiation of the actual
transfer, Section 8.3,
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8.3 TECHNOLOGY TRANSFER TO SUPPORT FOREST SERVICE LAND MANAGEMENT PLANNING
n nnec
8.3.1 OBJECTIVE
To transfer remote sensing technology to an operational environment to support
the Forest Service Land Management Planning system.
8.3.2 MAJOR ACTIVITIES
Based on the technology transfer plan, implement a selected set of technolo-
gies that make use of the remote sensing and computer technology to support
the Forest Service Land Management Planning system.
8.3.3 MILESTONE AND DELIVERABLES
8.3.3.1 Input Milestone
Input milestone is the final technology transfer plan from Section 8.2 by
1/15/84.
8.3.3.2 Deliverables
Final completion of the technology transfer by 9/?0/85.
20
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